## **System Data Integeration PGAS Solution**

**Company:** Universitas Mercubuana

Manager: Rizky Pratama
Start: June 11, 2013
Finish: June 12, 2013
Report Date: June 11, 2013

## **Gantt Chart**

Ganiti	iiar t					
WBS	Name		Week 25, 2013	Week 26, 2013	Week 27, 2013	
		11 12 13 14 15 16	17 18 19 20 21 22 23	24 25 26 27 28 29 30	1 2 3 4 5 6	7 8 9
1	Survey dan Identifikasi					
1.1	Wawancara dan Survey Lapang					
1.2	ldentifikasi Kebutuhan Klien					
1.3	Penentuan Scope Proyek					
2	Perencanaan					
2.1	Pembentukan TIM Proyek					
2.2	Rapat TIM Internal					
2.3	Pembuatan Dokument Perenca					
2.4	Sarana Operasional					
3	Development					
3.1	Modul Master					
3.1.1	Form Area					
3.1.2	Form Pelanggan					
3.2	Modul Transaksi					
3.2.1	Form OMMRS					
3.2.2	Form OMEVC					
3.3	Modul Report					
3.3.1	Chart Diagram					
3.3.2	Report Bulanan					
3.4	Feature					

3.4.1	Notification	
3.4.2	FAQ	
3.4.3	Broadcast	
3.5	Security	
3.5.1	Form Entri User Baru	
3.6	Design Database	
3.7	Design User Interface	
3.8	Testing Internal	
4	Uji & Evaluasi Aplikasi	
4.1	Testing Global	
4.2	Testing Eksternal	
4.3	Penambahan Fiture	
4.3.1	Management User Role	
4.4	Fixing Bug	
5	Closing Project	
5.1	Pembuatan User Guide	
5.2	Serah Terima Proyek	
5.3	Makan - Makan Di Hanamasa	

## Tasks

IUSKS								
WBS	Name	Start	Finish	Work	Complete	Cost	Assigned to	Notes
1	Survey dan Identifikasi	Jun 11	Jun 11	3d				sdfsdf
1.1	Wawancara dan Survey Lapangan	Jun 11	Jun 11	1d	0%			
1.2	ldentifikasi Kebutuhan Klien	Jun 11	Jun 11	1d	0%			
1.3	Penentuan Scope Proyek	Jun 11	Jun 11	1d	0%			
2	Perencanaan	Jun 11	Jun 11	4d				
2.1	Pembentukan TIM Proyek	Jun 11	Jun 11	1d	0%			
2.2	Rapat TIM Internal	Jun 11	Jun 11	1d	0%			
2.3	Pembuatan Dokument Perencanaan	Jun 11	Jun 11	1d	0%			
2.4	Sarana Operasional	Jun 11	Jun 11	1d	0%			
3	Development	Jun 11	Jun 11	13d				
3.1	Modul Master	Jun 11	Jun 11	<b>2</b> d				

3.1.2       Form Pelanggan       Jun 11							
3.2       Modul Transaksi       Jun 11       Jun 11<	3.1.1	Form Area	Jun 11	Jun 11	1d	0%	
3.2.1     Form OMMRS     Jun 11     Jun 11     1d     0%       3.2.2     Form OMEVC     Jun 11     Jun 11     1d     0%       3.3.1     Chart Diagram     Jun 11     Jun 11     1d     0%       3.3.2     Report Bulanan     Jun 11     Jun 11     1d     0%       3.4     Feature     Jun 11     Jun 11     3d       3.4.1     Notification     Jun 11     Jun 11     1d     0%       3.4.2     FAQ     Jun 11     Jun 11     1d     0%       3.4.3     Broadcast     Jun 11     Jun 11     1d     0%       3.5.1     Form Entri User Baru     Jun 11     Jun 11     1d     0%       3.6     Design Database     Jun 11     Jun 11     1d     0%       3.8     Testing Internal     Jun 11     Jun 11     1d     0%       4     Uji & Evaluasi Aplikasi     Jun 11     Jun 11     1d     0%       4.2     Testing Global     Jun 11     Jun 11     1d     0%       4.2     Testing Eksternal     Jun 11     Jun 11     1d     0%       4.3     Penambahan Fiture     Jun 11     Jun 11     1d     0%       4.4     Fixing Bug     Jun 11	3.1.2	Form Pelanggan	Jun 11	Jun 11	1d	0%	
3.2.2     Form OMEVC     Jun 11     Jun 11     Jun 11     2d       3.3     Modul Report     Jun 11     Jun 11     2d       3.3.1     Chart Diagram     Jun 11     Jun 11     1d     0%       3.4.2     Report Bulanan     Jun 11     Jun 11     3d       3.4.1     Notification     Jun 11     Jun 11     1d     0%       3.4.2     FAQ     Jun 11     Jun 11     1d     0%       3.4.3     Broadcast     Jun 11     Jun 11     1d     0%       3.5.5     Security     Jun 11     Jun 11     1d     0%       3.6     Design Database     Jun 11     Jun 11     1d     0%       3.7     Design User Interface     Jun 11     Jun 11     1d     0%       3.8     Testing Internal     Jun 11     Jun 11     1d     0%       4     Uji & Evaluasi Aplikasi     Jun 11     Jun 11     1d     0%       4.2     Testing Global     Jun 11     Jun 11     1d     0%       4.3     Penambahan Fiture     Jun 11     Jun 11     1d     0%       4.4     Fixing Bug     Jun 11     Jun 11     1d     0%	3.2	Modul Transaksi	Jun 11	Jun 11	2d		
3.3     Modul Report     Jun 11     Jun 11     Jun 11     Jun 11     Jun 12       3.3.1     Chart Diagram     Jun 11     Jun 11     Jun 11     Jun 0%       3.4.2     Report Bulanan     Jun 11     Jun 11     Jun 11     Jun 11       3.4.1     Notification     Jun 11     Jun 11     Jun 0%       3.4.2     FAQ     Jun 11     Jun 11     Jun 0%       3.4.3     Broadcast     Jun 11     Jun 11     Jun 0%       3.5     Security     Jun 11     Jun 11     Jun 0%       3.5.1     Form Entri User Baru     Jun 11     Jun 11     Jun 0%       3.6     Design Database     Jun 11     Jun 11     Jun 11     Jun 0%       3.7     Design User Interface     Jun 11     Jun 1	3.2.1	Form OMMRS	Jun 11	Jun 11	1d	0%	
3.3.1       Chart Diagram       Jun 11       Jun 11       1d       0%         3.3.2       Report Bulanan       Jun 11       Jun 11       1d       0%         3.4       Feature       Jun 11       Jun 11       3d         3.4.1       Notification       Jun 11       Jun 11       1d       0%         3.4.2       FAQ       Jun 11       Jun 11       1d       0%         3.4.3       Broadcast       Jun 11       Jun 11       1d       0%         3.5       Security       Jun 11       Jun 11       1d       0%         3.5.1       Form Entri User Baru       Jun 11       Jun 11       1d       0%         3.6       Design Database       Jun 11       Jun 11       1d       0%         3.7       Design User Interface       Jun 11       Jun 11       1d       0%         3.8       Testing Internal       Jun 11       Jun 11       4d         4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0% </td <td>3.2.2</td> <td>Form OMEVC</td> <td>Jun 11</td> <td>Jun 11</td> <td>1d</td> <td>0%</td> <td></td>	3.2.2	Form OMEVC	Jun 11	Jun 11	1d	0%	
3.3.2       Report Bulanan       Jun 11       Jun 11       3d         3.4       Feature       Jun 11       Jun 11       3d         3.4.1       Notification       Jun 11       Jun 11       1d       0%         3.4.2       FAQ       Jun 11       Jun 11       1d       0%         3.4.3       Broadcast       Jun 11       Jun 11       1d       0%         3.5       Security       Jun 11       Jun 11       1d       0%         3.5.1       Form Entri User Baru       Jun 11       Jun 11       1d       0%         3.6       Design Database       Jun 11       Jun 11       1d       0%         3.7       Design User Interface       Jun 11       Jun 11       1d       0%         3.8       Testing Internal       Jun 11       Jun 11       1d       0%         4       Uji & Evaluasi Aplikasi       Jun 11       Jun 11       1d       0%         4.2       Testing Global       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0% <td>3.3</td> <td>Modul Report</td> <td>Jun 11</td> <td>Jun 11</td> <td>2d</td> <td></td> <td></td>	3.3	Modul Report	Jun 11	Jun 11	2d		
3.4         Feature         Jun 11         Jun 11         3d           3.4.1         Notification         Jun 11         Jun 11         0%           3.4.2         FAQ         Jun 11         Jun 11         1d         0%           3.4.3         Broadcast         Jun 11         Jun 11         1d         0%           3.5         Security         Jun 11         Jun 11         1d         0%           3.5.1         Form Entri User Baru         Jun 11         Jun 11         1d         0%           3.6         Design Database         Jun 11         Jun 11         1d         0%           3.7         Design User Interface         Jun 11         Jun 11         1d         0%           3.8         Testing Internal         Jun 11         Jun 11         1d         0%           4.1         Testing Global         Jun 11         Jun 11         1d         0%           4.2         Testing Eksternal         Jun 11         Jun 11         1d         0%           4.3         Penambahan Fiture         Jun 11         Jun 11         1d         0%           4.3.1         Management User Role         Jun 11         Jun 11         Jun 11         1d	3.3.1	Chart Diagram	Jun 11	Jun 11	1d	0%	
3.4.1       Notification       Jun 11       Jun 11 </td <td>3.3.2</td> <td>Report Bulanan</td> <td>Jun 11</td> <td>Jun 11</td> <td>1d</td> <td>0%</td> <td></td>	3.3.2	Report Bulanan	Jun 11	Jun 11	1d	0%	
3.4.2       FAQ       Jun 11       Jun 11       1d       0%         3.4.3       Broadcast       Jun 11       Jun 11       1d       0%         3.5       Security       Jun 11       Jun 11       1d       0%         3.5.1       Form Entri User Baru       Jun 11       Jun 11       1d       0%         3.6       Design Database       Jun 11       Jun 11       1d       0%         3.7       Design User Interface       Jun 11       Jun 11       1d       0%         3.8       Testing Internal       Jun 11       Jun 11       1d       0%         4       Uji & Evaluasi Aplikasi       Jun 11       Jun 11       4d         4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	3.4	Feature	Jun 11	Jun 11	3d		
3.4.3       Broadcast       Jun 11       Jun 11       1d       0%         3.5       Security       Jun 11       Jun 11       1d       0%         3.5.1       Form Entri User Baru       Jun 11       Jun 11       1d       0%         3.6       Design Database       Jun 11       Jun 11       1d       0%         3.7       Design User Interface       Jun 11       Jun 11       1d       0%         3.8       Testing Internal       Jun 11       Jun 11       1d       0%         4       Uji & Evaluasi Aplikasi       Jun 11       Jun 11       4d         4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	3.4.1	Notification	Jun 11	Jun 11	1d	0%	
3.5         Security         Jun 11         Jun 11         1d           3.5.1         Form Entri User Baru         Jun 11         Jun 11         1d         0%           3.6         Design Database         Jun 11         Jun 11         1d         0%           3.7         Design User Interface         Jun 11         Jun 11         1d         0%           3.8         Testing Internal         Jun 11         Jun 11         1d         0%           4         Uji & Evaluasi Aplikasi         Jun 11         Jun 11         4d           4.1         Testing Global         Jun 11         Jun 11         1d         0%           4.2         Testing Eksternal         Jun 11         Jun 11         1d         0%           4.3         Penambahan Fiture         Jun 11         Jun 11         1d         0%           4.3.1         Management User Role         Jun 11         Jun 11         1d         0%           4.4         Fixing Bug         Jun 11         Jun 11         1d         0%	3.4.2	FAQ	Jun 11	Jun 11	1d	0%	
3.5.1       Form Entri User Baru       Jun 11       Jun 11       1d       0%         3.6       Design Database       Jun 11       Jun 11       1d       0%         3.7       Design User Interface       Jun 11       Jun 11       1d       0%         3.8       Testing Internal       Jun 11       Jun 11       1d       0%         4       Uji & Evaluasi Aplikasi       Jun 11       Jun 11       4d         4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	3.4.3	Broadcast	Jun 11	Jun 11	1d	0%	
3.6       Design Database       Jun 11       Jun 11       1d       0%         3.7       Design User Interface       Jun 11       Jun 11       1d       0%         3.8       Testing Internal       Jun 11       Jun 11       1d       0%         4       Uji & Evaluasi Aplikasi       Jun 11       Jun 11       4d         4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	3.5	Security	Jun 11	Jun 11	1d		
3.7 Design User Interface Jun 11 Jun 11 1d 0% 3.8 Testing Internal Jun 11 Jun 11 1d 0% 4 Uji & Evaluasi Aplikasi Jun 11 Jun 11 1d 0% 4.1 Testing Global Jun 11 Jun 11 1d 0% 4.2 Testing Eksternal Jun 11 Jun 11 1d 0% 4.3 Penambahan Fiture Jun 11 Jun 11 1d 4.3.1 Management User Role Jun 11 Jun 11 1d 0% 4.4 Fixing Bug Jun 11 Jun 11 1d 0%	3.5.1	Form Entri User Baru	Jun 11	Jun 11	1d	0%	
3.8       Testing Internal       Jun 11       Jun 11       1d       0%         4       Uji & Evaluasi Aplikasi       Jun 11       Jun 11       4d         4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	3.6	Design Database	Jun 11	Jun 11	1d	0%	
4       Uji & Evaluasi Aplikasi       Jun 11       Jun 11       4d         4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	3.7	Design User Interface	Jun 11	Jun 11	1d	0%	
4.1       Testing Global       Jun 11       Jun 11       1d       0%         4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d       0%         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	3.8	Testing Internal	Jun 11	Jun 11	1d	0%	
4.2       Testing Eksternal       Jun 11       Jun 11       1d       0%         4.3       Penambahan Fiture       Jun 11       Jun 11       1d         4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	4	Uji & Evaluasi Aplikasi	Jun 11	Jun 11	4d		
4.3         Penambahan Fiture         Jun 11         Jun 11         1d           4.3.1         Management User Role         Jun 11         Jun 11         1d         0%           4.4         Fixing Bug         Jun 11         Jun 11         1d         0%	4.1	Testing Global	Jun 11	Jun 11	1d	0%	
4.3.1       Management User Role       Jun 11       Jun 11       1d       0%         4.4       Fixing Bug       Jun 11       Jun 11       1d       0%	4.2	Testing Eksternal	Jun 11	Jun 11	1d	0%	
4.4 Fixing Bug Jun 11 Jun 11 1d 0%	4.3	Penambahan Fiture	Jun 11	Jun 11	1d		
	4.3.1	Management User Role	Jun 11	Jun 11	1d	0%	
5 Closing Project Jun 11 Jun 11 3d	4.4	Fixing Bug	Jun 11	Jun 11	1d	0%	
	5	Closing Project	Jun 11	Jun 11	3d		
5.1 Pembuatan User Guide Jun 11 Jun 11 1d 0%	5.1	Pembuatan User Guide	Jun 11	Jun 11	1d	0%	
5.2 Serah Terima Proyek Jun 11 Jun 11 1d 0%	5.2	Serah Terima Proyek	Jun 11	Jun 11	1d	0%	
5.3 Makan - Makan Di Hanamasa Jun 11 Jun 11 1d 0%	5.3	Makan - Makan Di Hanamasa	Jun 11	Jun 11	1d	0%	

## Resources

Name	Short name	Туре	Group	Email	Cost
Cindy	Cindy	Work	Tester		5000000
Cindy	Cindy	Work	Administrator		3500000

Feldy Yusuf	Feldy	Work	System Analyst	10000000
Feldy Yusuf	Feldy	Work	Programmer	7000000
M Ockta	Ockta	Work	Programmer	7000000
Rizky Pratama	Rizky	Work	Project Manager	15000000

This file was generated by Planner