System Data Integeration PGAS Solution

Company: Universitas Mercubuana

Manager: Rizky Pratama

Start: April 15, 2013

Finish: May 20, 2013

Report Date: June 24, 2013

Gantt Chart

WBS	Name	Week 16, 2013	Week 17, 2013	Week 18, 2013	Week 19, 2013
1	**GLOBAL**				
1.1	**Survey dan Identifikasi**				
1.1.1	Wawancara dan Survey Lap	Feldy[33], Rizky[33], Cindy k[33]			
1.1.2	Identifikasi Kebutuhan Klie	Feldy[50], Rizky[50]			
1.1.3	Penentuan Scope Proyek	Feldy, Rizky			
1.2	**Perencanaan**				
1.2.1	Pembentukan TIM Proyek		Feldy, Rizky, Cindy, M Ockta		
1.2.2	Rapat TIM Internal		Feldy, Rizky, Cindy, M Ockta		
1.2.3	Pembuatan Dokument Per		Cindy k		
1.2.4	Sarana Operasional		Cindy k		
1.3	**Development**				
1.3.1	Design Database		Feldy		
1.3.2	Design User Interface		Feldy y, Ockta, Rizky p		
1.3.3	**Modul Master**				
1.3.3.1	Form Area		Rizky p		
1.3.3.2	Form Pelanggan		Ockta		
1.3.4	**Modul Transaksi**				
1.3.4.1	Form OMMRS		Feldy y, Rizky p		
1.3.4.2	Form OMEVC		Feldy y, Rizky p		
1.3.5	**Modul Report**				

WBS	Name		Assigned to
1.3.5.1	Chart Diagram		Feldy y
1.3.5.2	Report Bulanan		Feldy y
1.3.6	**Feature**		
1.3.6.1	Notification		Feldy y
1.3.6.2	FAQ		Ockta
1.3.6.3	Broadcast		Feldy y
1.3.7	**Security**		
1.3.7.1	Form Entri User Baru		Feldy y
1.3.8	Testing Internal		Feldy y, Ockta, Cindy, Rizky p
1.4	**Uji & Evaluasi Aplikasi**		
1.4.1	Testing Global		Cindy, M Ockta
1.4.2	Testing Eksternal		
1.4.3	**Penambahan Fiture**		
1.4.3.1	Management User Role		Feldy, Feld
1.4.4	Fixing Bug		Feldy y, Ockta, Rizky
1.5	**Closing Project**		
1.5.1	Pembuatan User Guide		
1.5.2	Serah Terima Proyek (UAT		
1.5.3	Makan - Makan Di Hanama		

Tasks

WBS	Name	Start	Finish	Work	Complete	Cost	Assigned to	No
1	**GLOBAL**	**Apr 15**	**May 19**	**71d 3h**				
1.1	**Survey dan Identifikasi**	**Apr 15**	**Apr 17**	**3d 5h**				sc
1.1.1	Wawancara dan Survey Lapangan	Apr 15	Apr 16	2d	100%	4,186,666.67	Feldy[33], Rizky[33], Cindy k[33]	
1.1.2	Identifikasi Kebutuhan Klien	Apr 17	Apr 17	1d	100%	2,600,000	Feldy[50], Rizky[50]	
1.1.3	Penentuan Scope Proyek	Apr 17	Apr 17	5h	100%	1,625,000	Feldy, Rizky	
1.2	**Perencanaan**	**Apr 20**	**Apr 22**	**7d 6h**				
1.2.1	Pembentukan TIM Proyek	Apr 20	Apr 20	1d	100%	1,900,000	Feldy, Rizky, Cindy, M Ockta	
1.2.2	Rapat TIM Internal	Apr 20	Apr 20	6h	100%	1,425,000	Feldy, Rizky, Cindy, M Ockta	
1.2.3	Pembuatan Dokument Perencanaan	Apr 20	Apr 22	3d	100%	3,240,000	Cindy k	
1.2.4	Sarana Operasional	Apr 20	Apr 22	3d	100%	3,240,000	Cindy k	

1.3		**Development**	**Apr 22**	**May 3**	**37d**			
1.3.1		Design Database	Apr 22	Apr 24	3d	100%	7,200,000	Feldy
1.3.2		Design User Interface	Apr 22	Apr 22	1d	100%	1,360,000	Feldy y, Ockta, Rizky p
1.3.3		**Modul Master**	**Apr 23**	**Apr 25**	**6d**			
1.3.3.1		Form Area	Apr 23	Apr 25	3d	100%	4,080,000	Rizky p
1.3.3.2		Form Pelanggan	Apr 23	Apr 25	3d	100%	4,080,000	Ockta
1.3.4		**Modul Transaksi**	**Apr 25**	**Apr 27**	**10d**			
1.3.4.1		Form OMMRS	Apr 25	Apr 27	5d	100%	6,800,000	Feldy y, Rizky p
1.3.4.2		Form OMEVC	Apr 25	Apr 27	5d	100%	6,800,000	Feldy y, Rizky p
1.3.5		**Modul Report**	**Apr 30**	**May 3**	**8d**			
1.3.5.1		Chart Diagram	Apr 30	May 3	4d	100%	5,440,000	Feldy y
1.3.5.2		Report Bulanan	Apr 30	May 3	4d	100%	5,440,000	Feldy y
1.3.6		**Feature**	**Apr 26**	**Apr 27**	**6d**			
1.3.6.1		Notification	Apr 26	Apr 27	2d	100%	2,720,000	Feldy y
1.3.6.2		FAQ	Apr 26	Apr 27	2d	100%	2,720,000	Ockta
1.3.6.3		Broadcast	Apr 26	Apr 27	2d	100%	2,720,000	Feldy y
1.3.7		**Security**	**Apr 23**	**Apr 23**	**1d**			
1.3.7.1		Form Entri User Baru	Apr 23	Apr 23	1d	100%	1,360,000	Feldy y
1.3.8		Testing Internal	Apr 29	Apr 29	2d	100%	2,640,000	Feldy y, Ockta, Cindy, Rizky p
1.4		**Uji & Evaluasi Aplikasi**	**May 4**	**May 11**	**19d**			
1.4.1		Testing Global	May 4	May 5	3d	100%	3,600,000	Cindy, M Ockta
1.4.2		Testing Eksternal	May 7	May 11	5d	100%		
1.4.3		**Penambahan Fiture**	**May 9**	**May 9**	**2d**			
1.4.3.1		Management User Role	May 9	May 9	2d	100%	3,413,333.33	Feldy, Feldy y, Rizky p
1.4.4		Fixing Bug	May 4	May 6	9d	100%	12,240,000	Feldy y, Ockta, Rizky p
1.5		**Closing Project**	**May 15**	**May 19**	**4d**			
1.5.1		Pembuatan User Guide	May 15	May 16	2d	100%	2,160,000	Cindy k
1.5.2		Serah Terima Proyek (UAT)	May 18	May 18	1d	100%	2,800,000	Rizky
1.5.3		Makan - Makan Di Hanamasa	May 19	May 19	1d	0%		

Resources

Name	Short name	Type	Group	Email	Cost

Cindy	Cindy	Work	Tester		150000
Cindy (A)	Cindy k	Work	Administrator		135000
Feldy Yusuf	Feldy	Work	System Analyst		300000
Feldy Yusuf (P)	Feldy y	Work	Programmer		170000
M Ockta	M Ockta	Work	Tester		150000
M Ockta (P)	Ockta	Work	Programmer		170000
Rizky Pratama	Rizky	Work	Project Manager		350000
Rizky Pratama (P)	Rizky p	Work	Programmer		170000